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On June 1, 2020, the Commission’s Wireless Telecommunications Bureau (“Bureau”) confirmed 
that a sufficient number of eligible space station operators filed accelerated relocation elections, 
triggering the accelerated relocation of the 3700-4000 MHz band pursuant to the accelerated 
clearing schedule set out in the Report and Order issued in the C-band proceeding.1   

By electing to accelerate clearing, SES committed to relocating its services and the associated 
Incumbent Earth Stations out of the lower 300 MHz per the below schedule: 

Phase I:  By December 5, 2021, SES will: 

• Relocate all of its commercial services out of the 3700-3820 MHz band exclusive to 
the contiguous United States (“CONUS”);2  

• Make necessary equipment changes on all associated Incumbent Earth Stations 
located in 46 of the top 50 Partial Economic Areas (“PEAs”) and the surrounding 
areas in CONUS;3 

• Supplement its telemetry, tracking and control (“TT&C”) operations to enhance two 
earth stations located in Hawley, PA (“Hawley”), and Brewster, WA (“Brewster”) 
(collectively, “TT&C/Gateway”) to comply with the C-Band R&O;4 and 

• Begin to consolidate its gateway services (e.g., international feeder link, data, and 
other services) currently located at other SES gateway locations as well as any 

 

1 Wireless Telecommunications Bureau Announces Accelerated Clearing in the 3.7-4.2 GHz 
Band, Public Notice, GN Docket No. 18-122, DA 20-578 (WTB rel. June 1, 2020); see also 
Expanding Flexible Use of the 3.7 to 4.2 GHz Band, Report and Order and Order of Proposed 
Modification, 35 FCC Rcd 2343 (2020) (“C-Band R&O”). 
2 A certain number of services, most notably from SES’s international satellite fleet, will 
continue to be downlinked in the 3700-3820 MHz band into CONUS.  These services will be 
received at the Hawley or Brewster teleports in accordance with the Commission’s rules and C-
Band R&O.  47 C.F.R. § 25.203(n); C-Band R&O ¶¶ 379-81.  Some services will also be 
received at SES’s teleports in Manassas, VA and Woodbine, MD between the Phase I and Phase 
II clearing deadlines.  The continued limited operations in the 3700-3820 MHz band at the 
Woodbine and Manassas facilities will not impact the introduction of 3.7 GHz Services because 
both teleports are located in PEA 5, which is not subject to clearing in Phase I.  To the extent 
necessary, SES will seek a waiver to continue unprotected international gateway operations at 
the Woodbine and Manassas facilities until the Phase II deadline. 
3 See 47 C.F.R. § 27.1411(b)(5) (defining “Earth station filtering”). 
4 C-Band R&O ¶ 375.  
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customer or user gateway services to Hawley and/or Brewster; these gateway services 
will operate on an unprotected basis in the 3700-3820 MHz band.5 

Phase II:  By December 5, 2023, SES will: 

• Relocate all of its CONUS-exclusive commercial services out of the 3700-4000 MHz 
band;6  

• Make necessary equipment changes on all associated Incumbent Earth Stations 
located in all CONUS PEAs; 

• Continue TT&C operations in the lower portion of the band on a protected basis at 
the TT&C/Gateway sites and in the upper portion (4.2 GHz) of the band at SES’s 
other teleports for existing and new satellites; and 

• Complete gateway consolidation to the TT&C/Gateway sites; the gateway services 
will operate on an unprotected basis in the 3700-4000 MHz band at the 
TT&C/Gateway sites.  

The transition implementation plan described below (“Transition Plan”) details the substantial, 
complex steps SES must take to meet its commitments in coordination with its customers and 
associated Incumbent Earth Stations.   

This plan has been communicated to all of SES’s U.S. C-band customers that have services 
received from SES within CONUS.  SES has been extensively engaged with its customers and 
other C-band stakeholders for two years to develop this Transition Plan.  Since 2018, SES has 
held numerous meetings with its customers to understand their capacity needs now and in the 
future.  SES also held numerous monthly joint meetings with Intelsat over the course of 2018 
and 2019 to provide updates on the developing plans for customers, cable operators, installers 
and other interested stakeholders.  On two occasions (in September 2018 and April 2019), SES 
and Intelsat held joint in-person meetings with customers, MVPDs, and other earth station 
operators to demonstrate the capabilities of the filters SES and Intelsat jointly developed (i.e., 
while receiving satellite signals in the presence of 5G interference) as well as to discuss other 
elements of the planned transition.  Webinars were held with industry groups such as ACA 
Connects and the National Association of Broadcasters (“NAB”) to make their members aware 
of the impact of the C-band clearing on their operations and the importance of registering their 
antennas with the International Bureau.  At numerous industry conferences and tradeshows, such 
as SCTE Cable-Tec, the NCTC WEC, the NAB Radio Show, the NAB Show, the Mid-America 
Cable Show and the ACA Summit, SES had a presence and discussed the C-band clearing, filters 
and related activities with numerous earth station operators to obtain their feedback.  SES has 

 

5 See supra note 2. 
6 See supra note 2. 
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also engaged in numerous direct one-on-one discussions with MVPDs seeking detailed input on 
the impacts of clearing at MVPD earth stations.   

Since the adoption of the C-Band R&O, a multi-stakeholder group comprising “incumbent earth 
stations (including MVPDs and broadcasters), incumbent space station operators, wireless 
network operators, network equipment manufacturers, and aeronautical radionavigation 
equipment manufacturers” has formed to “provide valuable insight into the complex coexistence 
issues in [the C-Band] and provide a forum for the industry to work cooperatively towards 
efficient technical solutions to these issues.”7  SES presented its initial Transition Plan (filed 
June 19, 2020) to Technical Working Group #2 of the Industry Multi-Stakeholder Group on June 
26, 2020 to seek industry input.  SES and Intelsat also presented the passband filter specification 
and provided an update on filter production to the Technical Working Group #1 of the Industry 
Multi-Stakeholder Group.  The collective input received from years of extensive discussions, 
webinars, demonstrations, and industry conferences has led to the development of this Transition 
Plan.  SES has made commercially reasonable efforts to incorporate customers’ individualized 
needs but developed this Transition Plan primarily to ensure the completion of accelerated 
relocation within the deadlines set forth in the C-Band R&O, with minimal impact to customers 
and within a reasonable cost.  

I. Details of Transition 

A. Existing Space Stations Subject to Transition (§ 27.1412(d)(1)(i)) 

SES has been providing C-band service in the United States for over 40 years and was 
instrumental in developing the resilient and cost-effective television and audio distribution and 
data network ecosystems that relies on C-band satellite service today.  In developing this vibrant 
satellite ecosystem, SES has procured and launched dozens of satellites.  Sixteen such satellites 
are in service today with satellite services that could be impacted by the clearing of the 3700-
4000 MHz band.  

The Commission’s rules require transition plans to list “[a]ll existing space stations with 
operations that will need to be transitioned to operations above 4000 MHz.”8  SES understands 
that this would include any satellite that is intentionally downlinking in the 3.7-4.0 GHz band to 
earth stations in CONUS.9  SES also understands that this includes any other space station 
transition activities necessary for SES to cease downlinking to CONUS in the 3.7-4.0 GHz band 

 

7 C-Band R&O ¶ 333. 
8 47 C.F.R. § 27.1412(d)(1)(i). 
9 See 47 C.F.R. § 25.147 (“The 3.7-4.0 GHz portion of the band is being transitioned in CONUS 
from FSS GSO (space-to-Earth) to the 3.7 GHz Service.”); see also C-Band R&O ¶ 175. 
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by the accelerated relocation deadlines.10  SES operates several such satellites under 
Commission authority to provide service to the United States using the 3.7-4.2 GHz band.11  A 
full list of these satellites is provided in Appendix A.  

To identify the satellites that must be transitioned to meet the accelerated relocation deadlines, 
SES leveraged its internal fleet management resources to determine the most efficient way to 
migrate customers on SES’s satellite fleet to clear spectrum while ensuring continuity of service.  

Among the elements considered were:  

• Satellite capabilities, performance, and available capacity;  

• Orbital location field of view, operational restrictions, and satellite penetration into CONUS 
earth stations;  

• Protection schemes available on the satellites and across the fleet;  

• Contractual obligations and future commercial needs;  

• Channel line-up and programming requirements; and  

• Specific mobility12 and government customer constraints and requirements. 

It is important to note that orbital locations are not fungible, and certain orbital locations are 
better suited for certain services compared to others.  Only satellites located within the U.S. 
orbital arc are suitable for the delivery of broadcast and cable services on which nearly 120 
million American households rely.  Yet even within the U.S. orbital arc, not all orbital locations 
are suitable for all applications.  For example, the distribution of cable video services requires 
strict 50-state coverage, effectively narrowing the orbital locations (specifically, between 135° 
W.L. and 99° W.L.) within which satellites used for cable distribution can be placed to maintain 
“look” angles able to see New England, Maine, and Alaska.  It is critically important to maintain 
sufficient antenna elevation angles after the transition process is complete because of the 

 

10 See C-Band R&O ¶ 204 (permitting as reimbursable transition costs non-CONUS “system 
modifications . . . as a direct result of the transition in [CONUS] to make spectrum available for 
flexible use”). 
11 These satellites are authorized through a U.S. license or through a grant of U.S. market access. 
12 Specifically, SES considered maritime services where ship-to-shore and shore-to-ship traffic 
was required to be assessed to develop the most efficient and effective transition approach. 



SES Americom, Inc. 
Accelerated C-band Transition Implementation Plan 

 5 
      

 

aggressive power flux density limit adopted in the C-Band R&O, which assumes an earth station 
antenna elevation angle of at least 19 degrees.13 

SES has developed a robust broadcast and cable video distribution neighborhood using its orbital 
locations at 101° W.L., 103° W.L., and 105° W.L.  These orbital locations offer 50-state 
coverage, and earth station antennas receiving content carried on satellites operating at these 
orbital locations are already pointed to this four-degree slice of the geosynchronous orbital arc.  

Orbital locations outside the U.S. arc are not suitable for distribution of broadcast or cable video 
services because of the low look angles and lack of 50-state coverage.  Customers providing this 
video programming thus cannot simply be moved to a C-band satellite outside the U.S. orbital 
arc to clear spectrum for 5G terrestrial operations.  Moreover, SES uses its non-U.S. orbital 
locations for distribution of broadcast programming in other regions and for data applications 
such as maritime and aeronautical mobile satellite services.  For example, SES satellites in 
orbital locations 20° W.L. to 47.5° W.L., are unable to provide service to the western portion of 
the United States but can offer coverage between the east coast of the United States and Europe.  
Similarly, NSS-9 at 177° W.L. is unable to provide service to the eastern portion of the United 
States but offers connectivity between the U.S. west coast and Asia. 

As a result, clearing the lower 300 MHz in CONUS will indirectly impact the loading of 
satellites that mainly serve areas outside CONUS but that also need to land services in CONUS, 
for either further distribution to consumers or monitoring of services intended for non-U.S. 
consumers.   

B. New Satellites to be Launched (§ 27.1412(d)(1)(ii)) 

In addition to the transitions that need to occur on existing satellites as described above, SES will 
need to invest more than $1.25 billion to manufacture and launch new satellites to ensure 
continuity and quality of existing service to nearly 120 million U.S. households in the 
accelerated relocation timeframe established in the C-Band R&O.14  These new satellites are 
necessary to guarantee that sufficient on-orbit capacity exists to provide substantially the same or 
better service for current customers after the transition is complete.15 

Prior to the FCC’s Notice of Inquiry16 SES was finalizing the consolidation of cable 
programming to the satellites operating at 101° W.L., 103° W.L., and 105° W.L.  On that basis, 

 

13 See C-Band R&O ¶ 363, n.799. 
14 Id. ¶ 194.  Appendix D details SES’s estimated transition costs.  
15 See C-Band R&O ¶ 153 (“We find our approach here . . . provid[es] incumbent space station 
operators the flexibility to launch additional satellites to achieve an efficient transition to the 
upper portion of the band.”). 
16 Expanding Flexible Use in Mid-Band Spectrum Between 3.7 and 24 GHz, GN Docket No. 17-
183, Notice of Inquiry, 32 FCC Rcd 6373 (2017). 
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SES had made the business decision not to place new C-band satellites at 135° W.L. and 131° 
W.L., and instead to use those orbital locations for non-cable video distribution services, such as 
mobility services via inclined-orbit satellites.  SES had determined it could serve existing and 
future business requirements with the 500 MHz of downlink bandwidth available at the center of 
the arc, 101° W.L., 103° W.L. and 105° W.L. (3 x 500 MHz = 1500 MHz), including protection 
transponders (described below).  Further, without a compelling customer use case (for example 
long term commitments by major customers), when it became time to replace the satellite at 103° 
W.L. (SES-3), SES’s nominal fleet plan has long been to migrate its cable video distribution 
customers primarily to the satellites at 101° W.L. and 105° W.L.  

Because the C-Band R&O requires in-CONUS C-band distribution to be consolidated into 200 
MHz of downlink bandwidth, SES will need a total of six satellites to support its existing C-band 
cable video distribution customers.  SES will need five active satellites to ensure at least 1000 
MHz of downlink bandwidth is available to continue existing services (i.e., 5 x 200 MHz = 1000 
MHz).  This means that new C-band satellites will need to be constructed, launched, and located 
in the orbital slots not only at 103° W.L. but also at 131° W.L. and 135° W.L. as well.  SES must 
replace the C-band satellites at these locations to maintain its service continuity commitments to 
existing customers.17  SES will also need another satellite to provide required capacity for 
protection from transponder or satellite failures.18   

SES has customers on its existing satellites who have contractual “protection” rights, which 
obligate SES to maintain transponders (generally on separate satellites from where the customers 
are located, in case of a satellite failure) that are always available to restore service within a 
matter of days if those customers experience transponder failures or service disruptions.19  At 

 

17 Eutelsat has suggested that SES does not need to launch a new satellite to 135° W.L. because 
it recently relocated AMC-8 to the orbital location.  Comments of Eutelsat S.A. on the Transition 
Plans filed by SES Americom, Inc. and Intelsat License LLC, GN Docket Nos. 18-122 & 20-
173, at 5 (filed July 13, 2020).  As noted in the modification application requesting authority to 
relocate AMC-8, it has experienced solar array circuit failures and battery cell failures that have 
affected the total power available to the spacecraft, and is now configured only for inclined 
operation.  SES Americom, Inc., (Call Sign S2379) File No. SAT-MOD-20200413-00033 
(granted July 1, 2020).  As a result, AMC-8 has sufficient capability to support SES’s current 
commercial needs, but it does not have the on-board capabilities necessary for station-kept 
operations required to support the distribution of video services from 135° W.L. pre- and post-
transition.   
18 See C-Band R&O at n.102 (acknowledging SES’s grooming plan included “SES also operating 
an in-orbit spare”). 
19 See Letter from Matthew S. DelNero, Counsel for Discovery, Inc., Fox Corp., The Walt 
Disney Company, and Univision Communications, Inc., to Marlene H. Dortch, Secretary, FCC, 
GN Docket Nos. 18-122 &  20-173 (filed July 31, 2020); Letter from Brian D. Weimer, Counsel 
for SES, to Marlene H. Dortch, Secretary, FCC, GN Docket Nos. 18-122 & 20-173 (filed July 
29, 2020). 
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present those commitments are met using transponders on SES’s existing satellites.20  But with 
only 200 MHz of on-board downlink bandwidth per satellite, after careful analysis SES has 
determined that the only realistic way to maintain its service restoration obligations is to use a 
dedicated “in-orbit spare.”  SES plans to meet this obligation by co-locating a second C-band 
satellite at 103º W.L. to satisfy contractual restoration obligations for customers at 105º W.L., 
103º W.L., and 101º W.L. and therefore providing substantially same-or-better21 service after the 
transition as they had before.   

The in-orbit spare will not be actively broadcasting while it is co-located with an operational 
satellite at 103° W.L.  It will only begin broadcasting in the event one of the satellites in the 
center of the arc experience a service outage that impacts a customer who has purchased full 
service protection.  The transponders on the in-orbit spare are part of SES’s existing service to its 
customers who have been and continue to pay significant amounts for SES to have that 
additional restoration capacity available if needed.22  Without an in-orbit spare, if one of the 
satellites operating in the U.S. arc fails, it may take months or years to recover the service, 
forcing SES to breach its contractual obligations to existing customers and significantly 
disrupting the customers’ existing services.  Without the in-orbit spare, SES will not be able to 
provide substantially the same or better service for current customers post-transition. 

Consequently, SES’s transition requires the manufacture and launch of four C-band spacecraft 
comprising:  (i) a replacement at 135º W.L.; (ii) a replacement at 131º W.L.; (iii) a replacement 
at 103º W.L.; and (iv) one in-orbit spare satellite (to be collocated at 103º W.L.) to meet existing 
contractual obligations to customers for in-orbit protection.  These satellites will offer C-band-
only (i.e., no Ku-, Ka- or other frequency payloads) service over the 50 United States at similar 
or improved power levels.23  The satellites have been designed to ensure substantially the same 
or better service to current customers and Incumbent Earth Station operators.24  While these 

 

20 Prior to the C-Band R&O, 500 MHz of downlink bandwidth at each of the satellites in the 
three center arc orbital locations provided SES with sufficient spare capacity to satisfy its service 
restoration obligations. 
21 See infra note 22. 
22 See C-Band R&O ¶ 194 (“‘Reasonable’ relocation costs are those necessitated by the 
relocation in order to ensure that incumbent space station operators continue to be able to 
provide substantially the same or better service . . . . So long as the costs for which incumbents 
are seeking reimbursement are reasonably necessary to complete the transition in a timely 
manner (and reasonable in cost), such expenses would be compensable.”) (emphasis added). 
23 All of the new satellites will provide an EIRP performance over CONUS which is better than 
what is currently provided by SES-3 and AMC-11 (the satellites being replaced), with a 
minimum EIRP of 41 dBW over CONUS (and many areas reaching an EIRP of 42-43 dBW). 
24 Certain commenters requested that link budgets of replacement satellites be included in 
transition plans.  See Comments of ACA Connects, GN Docket No. 20-173, at 22 (filed July 13, 
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satellites will include incidental coverage of areas around the United States (similar to current 
SES satellites at 101 º W.L, 103 º W.L and 105 º W.L), such as Mexico, SES does not intend to 
provide international-only services over these satellites. 

The four C-band spacecraft are planned to be launched by the end of Q3 2022, after which the 
relevant services will be transitioned as described in more detail below.  See Table 1 below. 

135ºW 131ºW 105ºW 103ºW 101ºW 

[AMC-10R]  [AMC-11R]  SES-11 [SES-3R]  New Spare 
Satellite  SES-1 

Table 1:  Future Fleet Deployment 

SES’s nominal launch plan is to launch the first two satellites to 131° W.L. (AMC-11R) and the 
in-orbit spare position at 103° W.L.  The second two satellites will operate at 135° W.L. (AMC-
10R) and 103°W.L. (SES-3R).  While the satellites have been designated as SES-18, SES-19, 
SES-20, and SES-21 with the manufacturers, the location of each of these named satellites will 
depend upon the order in which they are launched.  SES will launch the first satellites that are 
available to meet its nominal replacement schedule.  To assist stakeholders (namely, SES 
customers and other Incumbent Earth Stations) in identifying transition satellites,25 SES uses the 
placeholder naming convention shown in brackets in Table 1. 

The need to meet very aggressive transition deadlines poses significant risks for SES.  The new 
satellites will require between two and three years to manufacture and at least two additional 
months for launch (including shipment and a launch campaign), assuming all launches go as 
scheduled and that the manufacturer finishes on time so the pre-reserved launch slots can be 
utilized.  Following launch, up to eight weeks are needed for the satellites to reach their orbital 
destination, be fully tested in orbit, and commence commercial service.   

To have C-band spectrum cleared in the lower 300 MHz by the beginning of December 2023 and 

 

2020) (“ACA Connects Comments”).  For its part, SES’s replacement satellites are designed to 
deliver service using operating parameters (including power levels) that are the same or better 
than the satellites that will be replaced.  Link budgets—which are highly specific to a particular 
earth station operator—can therefore not be provided on a generic basis without being 
misleading. 
25 Including an “R” on a satellite designation indicates that the satellite is a replacement for an 
existing satellite that will be retired from an orbital location.  Since the AMC-10 satellite 
formerly was located at 135° W.L. (it has since been re-orbited), we use AMC-10R to indicate 
the new satellite that will be located at 135° W.L.  Each of these locations will subsequently be 
the location for one of the satellites SES-18, SES-19, SES-20, or SES-21. 
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to allow sufficient time for the migration of services, SES is targeting launches by Q3 of 2022 
and will have reserved launch slots in the manifests of SES’s launch service providers.  SES is 
working closely with its satellite manufacturers and launch service providers to meet the 
deadlines and reduce the time lost between satellite construction completion, launch campaign, 
and start of services.  SES is also working with the manufacturers to determine the number of 
new antennas needed at SES TT&C facilities for operation of each new satellite to meet this 
target.   

SES therefore needs also to order and construct spare satellites and launches as backup for the 
satellites to be deployed.  If the primary satellites are lost due to launch failures or the inability to 
place the satellite in the proper orbit, it would be much too late to start construction of new 
satellites and still meet the tight timelines required for spectrum clearing by early December 
2023.  It is a common and commercially reasonable practice in the satellite industry to construct 
ground spares, to be launched only in the event of a satellite failure (at least when alternate 
contingency plans are not available, which is the case here given the need to add so many new 
satellites so quickly to meet aggressive transition deadlines).  Given the truncated timing, there 
would not be another two to three years of flexibility if there is a launch failure.   

To provide assurance to customers that it can maintain service continuity, in June 2020 SES 
contracted for the procurement of two ground spare satellites. The manufacturing of the first 
ground spare satellite started immediately in order to be ready for launch within a few weeks 
after any potential launch failure of one of the first two dual launches (described below).  The 
manufacturing of the second ground spare will start in a few months, consistent with the SES 
contingency fleet plan.  Subject to the successful launch and deployment of the first four 
satellites included in the final Transition Plan, SES will then determine whether or not to finalize 
the second ground spare program and will seek reimbursement only for the costs incurred until 
that moment for the second ground spare program, including termination liability.  

SES also determined that using dual launches for its new satellites is the most failsafe and 
commercially reasonable approach under these circumstances.  SES and Intelsat are constructing 
new C-band satellites at about the same time, and are planning to launch all these satellites in a 
matter of a few months, since both operators are working towards the same deadline.  Because 
more than ten replacement C-band satellites will need to be launched for SES and Intelsat, 
essentially concentrating a large number of launches during the same launch period, and since 
the new C-band satellites are in addition to the planned launches of other satellites already in the 
manifests of launch providers, launch capacity in the relevant time frame is quite limited.  SES 
determined that a dual-launch deployment strategy is necessary to ensure it could meet the 
Commission’s clearing deadlines and a single launch strategy would not be logistically 
feasible.26  Additionally, multiple single launches would expose SES to additional launch failure 

 

26 In the course of SES’s analysis and discussions with satellite manufacturers and launch service 
providers, it was determined that use of single launches and one fewer ground spare was not 
logistically feasible on the Commission’s accelerated clearing timeline.  
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risk and increase the likelihood of launch delay due to launch vehicle unavailability.  Given that 
SES needs all of its replacement satellites to be launched successfully and on time to meet the 
Phase II deadline, a dual-launch strategy significantly reduces the execution risk. 

Procuring six satellites (four nominal and two spare satellites) is the optimal and necessary 
strategy for SES to ensure service continuity for existing customers and to ensure the C-band 
spectrum is cleared consistent with the FCC’s accelerated relocation deadlines. 

For the same reasons as the purchase of the two ground spare satellites, SES is purchasing 
additional launches for the ground spare satellites to address the risk of launch failure.  Launch 
vehicles of the type needed for launch of the ground spare satellites are expected to require close 
to two years to complete, so the contingency launches need to be purchased well in advance to 
ensure the deadline is met in case of a launch failure.   

In the event of any launch failures, SES will submit a claim to the insurers.  In the event that the 
claim results in a reimbursement to SES from the insurers, and to the extent that the claim covers 
amounts that have been reimbursed by the Relocation Payment Clearinghouse, SES will in turn 
refund the appropriate amount to the Relocation Payment Clearinghouse.   

C. Plan to Migrate Existing Services (§ 27.1412(d)(1)(iii)) 

SES is committed to relocating all services that are contracted as of the date of each accelerated 
clearing deadline in advance of the deadline.27  To accomplish this, SES has worked to develop 
an efficient transition process for all affected services to minimize as much as possible the 
impact to SES customers and their affiliated earth stations.  Based on the current SES plan, there 
are 178 services in total that are impacted by the C-band repurposing:  112 services on domestic 
satellites (SES-1, SES-2, SES-3, SES-11, AMC-11, AMC-3) and 66 services on international 
satellites (SES-4, SES-6, SES-14, NSS-9, NSS-10).  SES will be required to perform 100 
frequency/satellite moves for services, gateway moves for 61 services, 11 services will require 
compression/modulation upgrades (and also frequency/satellite moves), and 6 mobile services 
may require frequency moves on the same satellite should the user determine it is necessary. 

To maintain continuous service and service quality, when a service is migrated from one satellite 
to one in another orbital location, SES will provide customers with a period of dual illumination 
during which customers will commence the new service on a phased basis before giving up 
access to the prior service.  These dual-illumination periods will allow for Incumbent Earth 
Stations to have sufficient time to repoint or install new antennas, as well as make other 
necessary adjustments (such as installing feeds and LNBs).  Dual-illumination minimizes service 
interruption arising from the transition. 

Appendix B provides (1) a detailed list of the services that will be migrated by each of the Phase 
I and Phase II deadlines, (2) the satellites and frequencies they will be moved to, and (3) the start 

 

27 47 C.F.R. § 27.1411(b)(4) (defining “Earth station migration”).  
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and end of the transition period for each service.28  As previously stated, the new satellites are 
designated with an “R” at the end of the satellite name to reflect replacement satellites.  
Customers whose service will be supported at 103° W.L. or 131° W.L. will ultimately be 
receiving service from a new satellite (with an “R” designation) even if they initially receive 
service on an existing satellite at those orbital locations. 

Since the services shown in Appendix B are for actual SES customers, to protect the 
confidentiality of SES’s customers each service is identified by a “Service ID.”29  Each customer 
has been informed of its Service ID, and therefore can easily confirm that the transition described 
in Appendix B reflects the plan SES has communicated to it.  Services currently above 4.0 GHz 
and not requiring any type of transition are not included in Appendix B. 

The details of each service transition, such as the service’s ultimate satellite and frequency as 
well as the timing of the transition, is subject to change, particularly due to actions taken by 
SES’s customers.  For example, an SES customer may choose not to renew services, may ask to 
complete its transition early, or may mutually agree with SES to modify the transition satellite to 
which its service is to be relocated, or the frequency, timing or other factors affecting its service 
or the transition process.  For any potential changes after August 14, 2020, SES will notify the 
Commission in its quarterly status reports30 and update its Transition Plan as needed.31 

 

28 ACA Connects requested that SES and Intelsat include additional migration data that is outside 
the scope of the C-Band R&O and the Commission’s rules.  Compare ACA Connects Comments 
at 22-23 (requesting a table that includes “bit rate, video compression, modulation, and video 
resolution” for each video feed), with C-Band R&O ¶ 303 (requiring transition plans include a 
grooming plan for existing services, “including the pre- and post-transition frequencies that each 
customer will occupy”).  See also 47 C.F.R. § 27.1412(d)(1)(iii). 
29 One commenter requested that SES identify its customers by name.  Comments of Verizon, 
GN Docket Nos. 18-122 & 20-173, at 2-3 (filed July 13, 2020) (“Verizon Comments”).  But due 
to SES’s confidentiality obligations to its customers, SES cannot disclose the names of its 
customers in this appendix.  See also C-Band R&O at n.684 (“We clarify that nothing in this 
Report and Order is intended to affect or change the terms of any private contractual 
arrangement.”).  And given that Service IDs already provide SES’s customers with the 
information needed to ensure that their services are being migrated appropriately, SES has not 
identified a need to specify confidential customer information.  But to the extent the Commission 
determines that such information is “necessary to effectuate the transition,” SES requests that the 
Commission affirmatively state as much.  See id. at n.694.   
30 C-Band R&O ¶ 316; 47 C.F.R. § 27.1412(f). 
31 C-Band R&O ¶ 306. 
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D. Technology Upgrades to be Implemented (§27.1412(d)(1)(iv)) 

The C-Band R&O notes that “upgrades such as video compression, modulation/coding, and HD 
to SD down-conversion at downlink locations, may be necessary to accomplish efficient 
clearing.”32  To ensure that it can deliver substantially same-or-better services with only 40 
percent of the spectrum being usable for continuing C-band communications, SES has explored 
ways to reduce the capacity needs of existing services through technology upgrades.   

SES determined that one customer currently receiving services from 11 transponders on one SES 
satellite will require compression/modulation technology upgrades for the service to continue to 
be provided at the same quality level after the relocation.33  Specifically, the pre-transition 
services encoded using MPEG-2 will be upgraded to MPEG-4, which will support substantially 
same or better service in much less bandwidth.  With technology upgrades, the customer’s post-
transition needs are reduced to only 5-6 transponders,34 which will allow those services to 
continue to be downlinked on a single satellite which is necessary for this particular service.  
Changes will be needed at the customer’s uplink locations as well as at the receiving Incumbent 
Earth Station locations.  At the customer uplink locations, encoding, statistical multiplexing, 
modulator and other equipment will be required.  At the Incumbent Earth Station downlink 
locations, integrated satellite receiver/decoders (“IRDs”), multiplexing, and other equipment may 
be required.   

This use of compression technology is necessary in light of the very limited orbital slots 
available to SES to maintain its C-band service obligations with only 40 percent of the available 
capacity.  This approach works well from a technological (and economic) perspective because of 
the large number of transponders used by this customer; the same approach would not be as 
effective for customers using a small number of transponders.  

For services below 4.0 GHz on SES’s international satellites that cannot be transitioned above 
4.0 GHz due to unavailable capacity on those international satellites, SES will be performing 
other types of technology upgrades for customers that require transition of data services that 
operate on an SES-supplied platform or a platform at a customer’s facility.  SES will build a 

 

32 Id. ¶ 194. 
33 Id. (“Earth station migration includes . . . technology upgrades necessary to facilitate the 
repack, such as compression technology or modulation.”); Letter from Brian D. Weimer, 
Counsel for SES, to Marlene H. Dortch, Secretary, FCC, GN Docket No. 18-122, at 5 (filed July 
8, 2020) (“the space station operators’ control over video quality is inherently limited to a 
defined network distribution architecture that involves transmit and receive antennas located on 
the spacecraft and in rare cases—most of which are not video networks—at antennas located at 
earth stations.”). 
34 SES’s customer is currently evaluating the final number of transponders that will be required 
after the implementation of the technology upgrades.  Once this number is finalized, SES will 
provide an update in its quarterly reports to the Commission. 
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duplicate platform, including hub chassis, line cards, modems, core network components, and 
other equipment at one of the TT&C/Gateway sites where downlinking services below 4.0 GHz 
will be permitted.  Once built, the data service will be transitioned from the existing platform to 
the new platform.  The original platform will be decommissioned after the service is fully 
transitioned.  Because the transition of platform services requires more equipment and time, the 
full transition may not be completed before the Phase I clearing deadline.   

Appendix B also sets forth information on when a particular service requires a technology 
upgrade as part of its transition.  

E. Number and Location of Incumbent Earth Stations to be Transitioned 
(§27.1412(d)(1)(v)-(vi)) 

Appendix C identifies Incumbent Earth Station35 sites that are affected by the service transitions 
identified in Appendix B.  Specifically, the data provided in Appendix C lists each earth station 
location that SES believes to the best of its knowledge36 hosts an Incumbent Earth Station 
receiving at least one service from an SES satellite.37  This list has been prepared using as its 
basis the final list of Incumbent Earth Stations published by the International Bureau on August 
3, 2020.38  When an Incumbent Earth Station operator elects to take a lump sum payment 
according to the Commission’s process39 rather than participate in SES’s Transition Plan, SES 
will remove from its Transition Plan the Incumbent Earth Stations covered by the lump sum 
election.  If at any time SES determines that an Incumbent Earth Station on the list in Appendix 
C is not receiving services from an SES satellite, the list will be updated accordingly and 
included in SES’s quarterly reports.  

Section 27.1412(d)(1)(vi) requires satellite operators to provide “an estimate of the number and 
location of Incumbent Earth Station antennas that will require retuning and/or repointing in order 

 

35 For the avoidance of doubt, an Incumbent Earth Station is defined as a single antenna that 
appears within a filing in the FCC’s List of Incumbent Earth Stations. 
36 SES’s analysts have compared the List of Incumbent Earth Stations released by the 
International Bureau on August 3, 2020, to the affiliate earth station lists provided by SES 
customers to clarify the Incumbent Earth Station locations assigned to SES satellites.  This 
revised list is included in Appendix C.  Earth station locations that are not on the August 3, 2020, 
list are not included in Appendix C.   
37 See Section 25.138 of the Commission’s rules, 47 C.F.R. § 25.138. 
38 International Bureau Releases List of Incumbent Earth Stations in the 3.7-4.2 GHz Band in the 
Contiguous United States, Public Notice, IB Docket No. 20-205, DA 20-823 (rel. Aug. 3, 2020). 
39 Wireless Telecommunications Bureau Releases Final Cost Category Schedule for 3.7-4.2 GHz 
Band Relocation Expenses and Announces Process And Deadline For Lump Sum Elections, 
Public Notice, IB Docket No. 20-205, DA 20-802 (rel. July 20, 2020). 
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to receive content on new transponder frequencies post-transition.”40  In many cases a single 
antenna may be receiving a number of different services from the same satellite.  In order to 
implement a change in frequency on the same satellite, the receiver connected to the antenna and 
associated with the transitioning service will need to be retuned and, if a polarization change is 
required, a feed/LNB assembly may need to be installed on the antenna if it does not currently 
exist.   

SES will endeavor to repoint antennas, but this is not possible for all earth stations.  For example, 
if a service will be transferred to another satellite, in most circumstances a new antenna will be 
needed rather than repointing the existing antenna as the existing antenna will continue to receive 
other services, either from the original satellite or other satellites operated by SES or other 
satellite operators.  Also, repointing an antenna could create a significant service outage that may 
not be acceptable to an Incumbent Earth Station operator and can be avoided by installing a new 
antenna.  Fortunately, based on the customer outreach SES has performed, SES understands that, 
in the vast majority of cases,41 an antenna is already available at the Incumbent Earth Station site 
to receive service from the new satellite.  

To generate the data on which Appendix C is based, SES received feedback from and conducted 
considerable outreach to owners or operators of Incumbent Earth Stations, used internal 
databases, the FCC’s IBFS database, the FCC’s list of Incumbent Earth Stations (released 
August 3, 2020), and feedback from customers to develop its current understanding of the 
universe of Incumbent Earth Stations receiving transmissions from SES satellites that will be 
impacted by the satellite service transitions, as shown in Appendix C.  In some cases where 
accurate data was not available, SES made a “worst-case” estimate and assumed the highest 
number of services that may be transitioning at the Incumbent Earth Station.42  In other cases, 
where complete data was not available regarding Incumbent Earth Station sites to verify that they 
are accessing SES satellites, but where SES has good reason to believe they are,43 SES has 
included these in Appendix C.  Furthermore, multiple filings at the same earth station site that 
SES has determined are or may be accessing SES satellites are also included in Appendix C.44  

 

40 47 C.F.R. § 27.1412(d)(1)(vi). 
41 In SES’s current estimate, approximately 90% of Incumbent Earth Stations already have an 
antenna pointed towards the SES satellite(s) to which services currently received by those 
satellites will be transitioned. 
42 For example, if a customer is utilizing two transponders and SES is not able to determine 
which services on the two transponders are being received by an Incumbent Earth Station, SES 
assumed both transponders are being received and the data in Appendix C includes both services. 
43 For example, SES assumes all MVPD Incumbent Earth Station sites receive some services 
from SES satellites as SES satellites carry unique programming that is likely distributed by every 
MVPD in CONUS. 
44 SES identifies earth stations by location, not filing, call sign or site ID.   
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SES will continue to research Incumbent Earth Stations to make sure all of SES’s associated 
Incumbent Earth Stations are addressed.  

SES developed its initial list of the Incumbent Earth Station sites from customers’ affiliate lists, 
research, and from the FCC’s IBFS database.  The owner/operator of each of the Incumbent 
Earth Stations included on the initial list has been or will be contacted by an outreach vendor 
initially to confirm general earth station information, such as contact details, site location 
information, and number of antennas accessing SES satellites at the site.  A separate installation 
vendor will then coordinate with each Incumbent Earth Station operator to determine the 
equipment required for the transition (antenna equipment, filters, etc.) depending on the needs of 
the site in accordance with the service transitions described in Appendix B and the status of the 
Incumbent Earth Station on the FCC’s Incumbent Earth Station List.  The installation vendor 
will confirm the number of Incumbent Earth Stations at the site accessing SES satellites, which 
will define the number of passband filters that must be installed.  The installation vendor will 
determine if an additional or replacement antenna is needed for the Incumbent Earth Station to 
continue accessing SES’s services, which may be migrated to a different SES satellite.  For 
example, a site may only have one antenna available, but two antennas may be needed to 
continue downlinking the equivalent SES services post-transition.  For those sites that are 
receiving services from the single SES customer that requires a compression/modulation 
technology upgrade, SES is currently gathering additional information through directed outreach 
which is expected to be completed in September 2020.  This extensive outreach and 
individualized communications and coordination with Incumbent Earth Station operators will 
augment SES’s current internal Incumbent Earth Station databases and will be utilized to ensure 
that every individual Incumbent Earth Station accessing SES satellites will have their specific 
needs addressed, including Incumbent Earth Station operators’ requests for specific equipment 
for a particular site prior to and during the equipment installation process.  

For Incumbent Earth Stations requiring equipment (other than filters), prior to the service 
transition periods defined in Appendix B, SES-hired installation teams will contact Incumbent 
Earth Station operators to schedule a time during which they will install equipment.  For 
example, SES anticipates that all MVPD Incumbent Earth Stations will be scheduled for 
equipment and filter installations within the last six months of the Phase I and Phase II clearing 
timelines because most MVPD Incumbent Earth Stations will require access to several satellites 
and all transitions on those satellites will need to be completed before any filters are installed.45  
On the other hand, some Incumbent Earth Stations, such as those that only need access to one 
service on one satellite, may be able to accommodate the installation of filters at any time.  
SES’s internal communications team, through the assistance of a third-party outreach vendor, 
and its third-party installers working with SES customers and industry groups will provide 

 

45 SES and Intelsat have already provided the multi-stakeholder technical working group (which 
includes Verizon) with the technical specifications of the filters that will be installed at 
Incumbent Earth Station sites.  See Verizon Comments at 3 (requesting “a description of filter 
characteristics”).   
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Incumbent Earth Station operators with a notification as to the overall timeframe when filter 
installation is expected to occur.  SES anticipates that (as required by the C-Band R&O) each 
Incumbent Earth Station operator will cooperate with SES to grant installers access to their 
facilities and equipment within the defined timeframe to ensure a smooth transition process. 

SES recognizes that some Incumbent Earth Station may have unique characteristics or 
requirements, including old and obsolete facilities, and will require a customized approach to 
timely transition every associated Incumbent Earth Station.  When the installer visits the site, the 
installation technician will be equipped to address a number of potential scenarios, including 
cases where an antenna is not performing adequately when tested prior to any work that needs to 
be done, the inability to install a filter due to antenna mechanical issues, and antennas in hard-to-
reach locations. 

The C-Band R&O holds incumbent satellite operators individually responsible for migrating 
customer services out of the lower 300 MHz.  At cable headends, incumbent earth station 
operators are likely to have antennas that access multiple satellite operators, which could create 
logistical challenges if migration is not managed efficiently.  

Given the added complexity at these earth stations, Intelsat and SES have agreed to coordinate 
some of the commonly required activities.  Both operators will take individual responsibility for 
their antenna seeding plans, for their customer compression upgrades, and for any other customer 
specific work required at an earth station.  After the customer migrations are completed, Intelsat 
and SES have agreed to coordinate filter installation for incumbent earth stations located at cable 
headends and any other incumbent earth station sites that have antennas accessing both Intelsat 
and SES satellites.  Such coordination will minimize the burden on the earth station technical 
staff and will reduce the risk of issues occurring during the filter installation process. 

SES and Intelsat have also agreed to voluntarily install filters on any unregistered antennas 
located at Incumbent Earth Station sites at the same time they install filters on the collocated 
Incumbent Earth Stations that receive services from either SES or Intelsat satellites.  The fact 
that SES and Intelsat will install filters on these unregistered antennas does not change their 
status with respect to the C-Band R&O and therefore, these unregistered antennas will not be 
eligible for interference protection from future licensed terrestrial services.46  Furthermore, 
because SES and Intelsat are volunteering to take on this filtering activity, which is outside the 
scope of the obligations imposed by the C-Band R&O, the unregistered antennas subject to this 
agreement will not be considered part of SES or Intelsat’s accelerated clearing obligations or 
relevant for either operator’s accelerated clearing certification.  Finally, for the avoidance of 
doubt, SES and Intelsat will not install filters or take any responsibility for transitioning 
unregistered antennas that are not collocated with an Incumbent Earth Station pointed to an 
Intelsat or SES satellite. 

 

46 C-Band R&O ¶ 123. 
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SES anticipates that certain Incumbent Earth Station operators will prefer to install equipment 
needed for the transition on their own.47  For such self-installations, SES requests the Incumbent 
Earth Station operator to notify SES in email format to Cbandhelp@ses.com no later than 
October 14, 2020 of its intent to self-install equipment.  The notice must specify if the Incumbent 
Earth Station operator plans to (1) procure equipment on its own, and therefore will be seeking 
reimbursement directly through the Relocation Payment Clearinghouse rather than looking to 
SES to cover the cost of the equipment, or (2) request SES-provided equipment and provide SES 
with a list of the equipment that is required for each Incumbent Earth Station.48  SES expects 
most Incumbent Earth Station operators to request SES-provided equipment, but this is a choice 
each Incumbent Earth Station operator can make.  The notice must also provide a detailed listing 
of the equipment needed for each physical Incumbent Earth Station identified in the FCC’s 
Incumbent Earth Station List receiving service from an SES satellite.  SES will review these 
details to determine the eligibility for reimbursement of the equipment prior to ordering and 
shipping to the Incumbent Earth Station operator’s location.  

For Incumbent Earth Station operators choosing to self-install equipment, SES will provide the 
timeline within which the dual illumination of all affected services will occur and when the 
equipment must be installed.  Upon receipt of the necessary equipment by the Incumbent Earth 
Station operator, SES will then provide the Incumbent Earth Station operator remote assistance 
via SES’s help desk as needed to support the installation.  The Incumbent Earth Station operator 
must provide SES with a certification confirming that all of the equipment has been installed and 
tested on all Incumbent Earth Stations receiving SES services at that location, and no operational 
issues have been identified.  Following receipt of such certification, SES will deem all 
Incumbent Earth Stations receiving service from an SES satellite at that location as cleared for 
purposes of this Transition Plan. 

SES is not responsible for the quality of equipment purchased by the Incumbent Earth Station 
operator or the workmanship of the self-installation.  If an Incumbent Earth Station operator 
informs SES it intends to self-install but fails to provide a certification in a timely manner, SES 
should not be obligated to provide a certification of completion for that Incumbent Earth Station 
operator.  In its quarterly status report to the Commission, SES will provide a list of all 
Incumbent Earth Stations that have notified SES of their intent to self-install SES-provided 
equipment or their directly purchased equipment, including whether a certificate of completion 
has been received denoting the transition of the particular Incumbent Earth Station is complete.  

 

47 These self-install Incumbent Earth Station operators are not the ones electing to receive a lump 
sum payment – SES will have no obligations with regard to the operators electing the lump sum 
payment beyond providing necessary equipment where a technology upgrade is required and 
responding to the elected earth station operator’s request to coordinate with SES, as necessary.  
SES will provide support to self-install Incumbent Earth Station operators, as discussed herein. 
48 SES will provide equipment only for Incumbent Earth Stations receiving service from an SES 
satellite. 
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As part of SES’s election to clear on an accelerated basis, SES has committed “to take 
responsibility for relocating its associated [I]ncumbent [E]arth [S]tations by” the accelerated 
relocation deadlines.49  Associated Incumbent Earth Station operators accordingly must 
“facilitate [SES’s] completion of [] earth station[] relocation,” including “by helping with 
scheduling, providing access to facilities, and confirming the work performed.”50   

If SES learns of any potential earth station transition delays, as contemplated by the C-Band 
R&O, SES intends to work expeditiously with the Incumbent Earth Station operator, Relocation 
Coordinator, and the Bureau to resolve such issues consistent with SES’s Transition Plan, 
including its transition timeline.  SES also intends to timely inform the Bureau of any “earth 
station transition delays” that are beyond SES’s control.51 

F. Gateway and TT&C Transition 

The C-Band R&O requires SES to identify two of the four protected TT&C locations in its 
transition plan.52  For the avoidance of doubt, SES is selecting the Hawley and Brewster sites as 
its two protected TT&C locations.   

SES will supplement its TT&C services to support the new and existing satellites in compliance 
with the FCC clearing requirements.  To that end, SES will be enhancing the capabilities at 
Hawley and Brewster to support the testing and operations of SES’s North America fleet 
utilizing C-band.  To accomplish these requirements, SES will install full-motion antennas and 
associated satellite ground control equipment at each location.  Once the new full-motion 
antennas are installed and tested, SES will no longer receive TT&C signals below 4.0 GHz at 
any CONUS location other than Hawley and Brewster, which are permitted by the C-Band R&O 
to receive TT&C signals below 4.0 GHz on a protected basis.  SES will continue to use its 
existing teleports to receive signals in the 4.0-4.2 GHz band.  

SES will also relocate downlink services associated with international video feeds, data and other 
services that cannot be transitioned out of the 3.7-4.0 GHz band to the Hawley and Brewster 
sites.53  These services cannot be transitioned into the upper 200 MHz of C-band spectrum for 
one of several reasons.  One overarching issue is the lack of available capacity in the upper 200 

 

49 C-Band R&O ¶ 292. 
50 Id. 
51 Id. ¶ 294. 
52 Id. ¶ 374 (“Should the incumbent space station operators fail to come to consensus, we expect 
that SES would identify two locations and Intelsat would identify the other two locations.”).   
53 Id. at n.826  (“[The Commission] expect[s] that all incumbent space station operators will have 
the opportunity to co-locate their TT&C and international gateways at [consolidated 
TT&C/Gateway sites].”). 
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MHz once all of the CONUS services are transitioned.54  Also, it may not be possible to 
transition the uplink frequency due to other local regulatory factors such as coordination with 
terrestrial fixed services in the 6 GHz band (when the service has an uplink paired with the 
downlink below 4.0 GHz) or technical restrictions in the uplink equipment itself.  

Consistent with the C-Band R&O, SES intends to receive signals in the 3.7-4.0 MHz band on an 
unprotected basis at the TT&C Gateway sites.55  The transition of such signals will follow one of 
two approaches.  International video feeds and some of the data service downlinks will be 
transitioned simply by installing antennas and IRDs or other equipment at the TT&C/Gateway 
sites to receive the signals in the current frequency from the current satellite.  The received 
signals will then be delivered to current customer downlink locations via terrestrial means.  
Other data services that operate through a VSAT-type managed platform will be migrated in 
whole (i.e., the platform itself will be relocated to the Hawley or Brewster sites) and the two-way 
data service will be interconnected via terrestrial means with existing customer hub locations. 

II. Reporting and Certification of Clearance 

Beginning December 31, 2020, SES will submit a quarterly status report summarizing the status 
of its clearing efforts.  SES intends to include in each report a list of the Incumbent Earth 
Stations receiving services from SES that have been fully transitioned pursuant to this Transition 
Plan.   

The quarterly status report will also identify any Incumbent Earth Stations that have elected to 
self-install the necessary equipment, and whether a certificate of completion has been received 
denoting the transition of the particular Incumbent Earth Station is complete.  Any Incumbent 
Earth Station operator who believes its Incumbent Earth Station has been incorrectly identified 
as transitioned should contact SES within 30 days after the report is posted to the FCC’s 
Electronic Comment Filing System (“ECFS”). 

On or before each of the accelerated clearing deadlines, SES will file a certification confirming 
that the relevant Incumbent Earth Stations, previously reflected in its quarterly status reports and 
those cleared after the most recent report have been transitioned.   

 

54 See Letter from Bill Tolpegin, Chief Executive Officer, C-Band Alliance, to Marlene H. 
Dortch, Secretary, FCC, GN Docket No. 18-122, at 8 (filed Jan. 14, 2020) (“[Consolidated 
TT&C/Gateway] sites are critical . . . because they serve as gateways (or ingest points) for a 
significant amount of customer services that must maintain access to the entire 500 MHz of the 
FSS C-band downlink band.”). 
55 C-Band R&O ¶ 380. 
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III. Timeline (§ 27.1412(d)(1)(vii)) 

The full scope of the service transitions described above and in Appendix B are reflected in the 
timeline provided in Appendix E.  The timeline is a high-level description of all of the many 
complex and time-consuming activities SES will complete to meet the accelerated relocation 
deadlines and reflects the extensive discussions SES held with customers and other C-band 
stakeholders.  Customers and associated Incumbent Earth Station operators should refer to the 
transition times associated with their specific services in Appendix B to understand when they 
and their affiliates will be subject to dual illumination and any equipment changes.  

A more detailed description of each element of the timeline is provided below.  In some cases, 
SES has identified the nominal timeline for a particular activity (blue) and an additional 
“contingency” timeline (yellow) to reflect that some activities may take longer than anticipated 
but can still be completed by the Phase I or Phase II clearing deadlines. 

Transitions:  During the time periods designated for “Transition” in the Appendix E timeline, 
SES will perform all necessary activities to migrate services on its satellites and install all 
necessary equipment resulting from the satellite service migrations at affected Incumbent Earth 
Stations and install requisite passband filters.  In some cases, services that are affected by the 
Phase II deadline may be transitioned during the Phase I period to improve efficiencies and 
reduce the impact on Incumbent Earth Station operators.  

Technology Upgrades:  As described in Section I.D, SES will work with its one customer 
receiving a compression/modulation technology upgrade to install encoding, statistical 
multiplexing, modulators and other equipment at the customer’s uplink sites while 
simultaneously installing IRDs, multiplexing and other equipment at the associated Incumbent 
Earth Stations.  For other technology upgrades described in Section I.D (other than platform 
migrations), SES will work with affected customers to assess the most efficient method for 
effectuating upgrades, including identifying specific equipment requirements such as 
demodulators, networking equipment and terrestrial service requirements to allow customer 
downlinks to be migrated to Hawley or Brewster and delivered via terrestrial means to current 
customer downlink locations.  The compression/modulation technology upgrade is expected to 
take place in both Phase I and Phase II as the services requiring technology upgrades occupy 
both Phase I and Phase II frequencies.  Generally, downlink-only upgrades will be performed in 
the phase in which the corresponding transponder service migrations occur. 

Platform Migrations:  Platform migrations as described in Section I.D are complex and time-
consuming, and as such will be performed over an extended period.  As an individual platform 
may carry services that require transition over both Phase I and Phase II, necessary upgrades 
such as line cards will be installed in stages such that prioritization is given to services that must 
be migrated in Phase I.  

Filter Installations:  SES will begin shipping and installing filters as early as August 2020 on 
Incumbent Earth Stations that do not require any service transitions.  For all other associated 
Incumbent Earth Stations, once all of the services received by the antenna are transitioned to 
their final frequencies, polarizations, or satellites, SES or the Incumbent Earth Station operator 
can install a passband filter.  SES anticipates it will commence filter installation for Phase I 
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services from August 1, 2020, through November 30, 2021.  Filter installation for Phase II 
services will occur from August 1, 2020, through November 30, 2023.  

Gateway Migrations:  The gateway migrations consist of installing downlink equipment at the 
Hawley and Brewster sites to access all satellites shown in Appendix A.  The gateway and 
teleport equipment and facilities for Phase I customer transitions will be in place no later than 
December 5, 2021, and for Phase II customer transitions no later than December 5, 2023.  SES 
will endeavor to have these facilities available in advance of these milestone dates, in line with 
the planned transition dates outlined in Appendix B.  Because the transition of platform services 
requires more equipment and time, the full transition may not be completed before the Phase I 
clearing deadline.  

Satellite Procurement:  SES has entered into manufacturing contracts to build a total of four 
satellites and two ground spares necessary to effectuate the transition according to the 
Commission’s aggressive timetable.  The initial four satellites are scheduled to be launched by 
the end of Q3 2022.  SES has also entered into launch service agreements to support the launch 
of the four satellites.  As discussed above, SES must undertake dual launches.  However, some 
additional launch reservations will be purchased for contingency to address potential 
manufacturing delays or launch failures.   

Service Migrations:  SES anticipates it will take two to four months after the satellites are 
launched to raise the satellites to their testing orbit locations, complete testing, move the 
satellites to their final orbital locations, and initiate service on the satellites. 

IV. Estimated Costs 

Appendix D provides the estimated costs associated with the Transition Plan described herein.  
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Appendix A 

Authorized Space Stations Subject to Transition 

The table below details the SES satellites on the list of space stations licensed under Part 25 of 
the Commission’s regulations or granted access to the U.S. market pursuant to Section 25.137 of 
the Commission’s rules that can carry services impacted by the transition.  

Space Station Call Sign Orbital Location 
(Deg. W.L.) 

Station-kept 
(SK) / 

Inclined (I) 

Services 
impacted? 

NSS-7 S2463 20 I  
SES-4 S2828 22 SK Y 

NSS-10 S2415 37.45 I Y 
SES-6 S2870 40.5 SK Y 
SES-14 S2974 47.5 SK Y 
AMC-3 S2162 72 I Y 
AMC-6 S2347 13956 SK  
SES-2 S2826 87 SK Y 
SES-1 S2807 101 SK Y 
SES-3 S2892 103 SK Y 
SES-11 S2964 104.95 SK Y 

AMC-11 S2433 131 SK Y 
AMC-4 S2135 135 SK  
AMC-8 S2379 135 I  
AMC-18 S2713 139/83 SK  
NSS-9 S2756 177 SK Y 

 

 

 

56 AMC-6 is scheduled to arrive at 139° W.L. on or around August 23, 2020, pursuant to its 
modified license.  See SES Americom, Inc., (Call Sign S2347) File No. SAT-STA-20200605-
00067 (granted June 19, 2020). 
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Appendix B  

Plan to Migrate Existing Services 

This appendix provides a description of the accompanying MS Excel file (“Appendix B Excel 
File”) that details the services that will be impacted by the SES Transition Plan.  The format of 
the Appendix B Excel File is as shown below, along with a description of each field.  Services 
not requiring relocation above 4.0 GHz are not included in the Appendix B Excel File.  As 
discussed above, SES has continued to refine its plan through discussions with customers and 
additional internal review since the initial plan was filed on June 19, 2020.  As a result, a number 
of changes have been made to the Appendix B Excel File in the preliminary Transition Plan.  A 
number of entries have changed as a result of customer contract changes, planning optimization 
as well as corrections for typographical errors.  A number of entries have been added, while 
others that were determined to be outside of CONUS or already received in the Brewster or 
Hawley sites were removed. 

Appendix B Excel File 

Field Number Field Name Field Description 

1 Service ID 

An SES generated string for identifying 
each unique service impacted by the SES 
Transition Plan.  It is a concatenation of 
the satellite, transponder, center 
frequency, and bandwidth of the service 
in the record 

2 Pre-Transition Satellite The current satellite the service resides on 

3 Pre-Transition Transponder The current transponder the service 
resides on 

4 Pre-Transition Center 
Frequency 

The current center frequency of the 
service in MHz 

5 Pre-Transition Bandwidth The current bandwidth of the services in 
MHz 

6 Post-Transition Satellite 

The satellite the service will be 
transitioned to; in many cases the 
Transition Satellite is the same as the 
Current Satellite which indicates the 
service will not be transitioning to 
another satellite 

7 Post-Transition Transponder The transponder the service will be 
transitioned to 

8 Post-Transition Center 
Frequency 

The center frequency of the service after 
transition in MHz 

9 Post-Transition Bandwidth The bandwidth of the service after 
transition in MHz 

10 Transition Start 
The start date of the dual illumination 
window or transition of the service in 
yyyy-mm-dd format 

11 Transition End The end date of the dual illumination 
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window or transition of the service in 
yyyy-mm-dd format 

12 Technology Upgrade / Type 

An “N” in Field 12 indicates no 
technology upgrade needed for this 
service.  A “C/M” in Field 12 indicates 
that the service will undergo a technology 
upgrade of compression and modulation.  
A “G” in Field 12 indicates the service 
will be transitioned to Hawley or 
Brewster.  

 

A small number of services in the Appendix B Excel File will be experiencing two 
transitions on an SES satellite.  For these services, there will be one record indicating the first 
transition and another indicating the second transition where Field 1 through Field 5 indicates 
the service details after the first transition. 

For the services in the Appendix B Excel file with the service IDs of  

AMC-3_03C_3760_36 (“Service 1”) 

AMC-3_04C_3780_36 (“Service 2”) 

AMC-3_05C_3800_36 (“Service 3”) 

AMC-3_06C_3820_36 (“Service 4”) 

AMC-3_10C_3900_36 (“Service 5”) 

AMC-3_15C_4000_36 (“Service 6”) 

SES has informed the customer that these services, if currently being received in CONUS, 
will need to be (1) used for shore-to-ship only, (2) transitioned to a frequency above 3820 
MHz prior to 5 December 2021 for those services below 3820 MHz and to a frequency above 
4000 MHz prior to 5 December 2023 for those services below 4000 MHz, or (3) terminated 
altogether prior to 5 December 2021 for those services below 3820 MHz and terminated 
altogether prior to 5 December 2023 for those services below 4000 MHz.  SES has provided 
the customer with sufficient capacity above 3820 MHz to transition Service 1 through 
Service 4.  Although SES does not have sufficient capacity on AMC-3 to support all of the 
existing services below 4000 MHz, it is understood that the service is a mix of ship-to-shore 
and shore-to-ship services and as such not all of the AMC-3 capacity is downlinked by a 
CONUS-based fixed earth station.  Notwithstanding, SES has also informed the customer 
that if sufficient capacity is not available above 4000 MHz on AMC-3 to support all ship-to-
shore traffic downlinked to a CONUS-based fixed earth station, SES can downlink such 
services at Hawley or Brewster and deliver the service terrestrially to customer’s existing 
downlink location. 
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SES offers service through its SES Government Solutions subsidiary to Raytheon 
Technologies, which operates an FAA / WAAS system at the SES South Mountain 
TT&C/Gateway location in Somis, CA.  The service includes operations in the lower portion 
of the C-band, which will require a transition from C-band to Ka-band to allow for continued 
satellite tracking post-transition.  SES is currently in discussions with Raytheon to assess 
various options for the continuation of the operation of the system and envisions that certain 
equipment and professional services will be required to transition the Raytheon system.  
After the final option is selected, SES will procure and arrange for the installation of the 
necessary equipment.  

Finally, the Transition Plan does not reflect transitions specifically focused on the occasional 
use (“OU”) market, because SES does not provide guaranteed long-term OU capacity and no 
such specific transitions are necessary.  As SES has previously stated, prior to the planned 
transition, SES has been able to serve the needs of OU operators by making available 
transponders that are idle for a short period of time in the scope of full-time customer 
migrations.57  The market for OU services is relatively small and on a downward turn in light 
of market forces and increased reliance on fiber-based services.  As such, SES’s ability to 
continue to provide OU services will not be impacted by its transition of other services.  The 
availability of short-term idle transponders will not be impacted by the transition and SES 
will continue to make transponders that are temporarily available for OU use after the 
transition is complete just as it did before the transition.58  In other words, the transition will 
have no impact on the extent or availability of idle transponders for OU service.    

 

57 See Letter from Brian D. Weimer, Counsel for SES, to Marlene H. Dortch, Secretary, FCC, 
GN Docket No. 18-122 (filed June 17, 2020). 
58 Id. 
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Appendix C 

Incumbent Earth Stations to be Transitioned 

This appendix provides a description of the accompanying MS Excel file (“Appendix C Excel 
File”) that details the Incumbent Earth Station locations that currently receive services59 from 
SES satellites.  The data in the Appendix C Excel file is based on SES’s best understanding at 
the time this Transition Plan is submitted of the earth station sites that host an antenna on the 
FCC List of Incumbent Earth Stations released on August 3, 2020, that qualify as Incumbent 
Earth Station sites.  As part of this research, SES analysts categorized each earth station by type 
(e.g., cable operator, TV broadcaster) and compared it to affiliate lists received from a number of 
SES customers.  As a result, SES was able to determine which Incumbent Earth Station sites it 
believes are accessing SES satellites through the means described in Section I.E60 (see tab C-1 in 
the Appendix C Excel File) or believes could be accessing SES satellites (see tab C-2 in the 
Appendix C Excel File) which will be confirmed after the filing of the SES Transition Plan either 
directly by SES or through the Relocation Coordinator.  All filings associated with the 
Incumbent Earth Station sites in tabs C-1 and C-2 are listed in tab C-3 in the Appendix C Excel 
file.  Note that C-3 is provided as additional information only and not all of the antennas 
associated with the filings listed in C-3 access SES satellites and therefore are not SES’ 
responsibility.  Further outreach to Incumbent Earth Station sites will be necessary to associate 
IBFS filings with Incumbent Earth Stations at each location.  Also, SES has not included any 
Incumbent Earth Stations that SES has a strong reason to believe are not accessing SES satellites.  
The format of the Appendix C Excel File is as shown below, along with descriptions of each 
field. 

 

 

59 A service is defined as a contracted continuous bandwidth segment on an SES satellite as set 
forth in Appendix B.  If sufficient details were not provided by the SES customer, it is assumed 
that an Incumbent Earth Station receives all services provided by a particular SES customer.  In 
all likelihood, this is not the case and as such the number of transitions that an Incumbent Earth 
Station will experience will be less than shown.  In the notification period for each transition, the 
actual number of transitions per Incumbent Earth Station will be determined. 
60 47 C.F.R. § 27.1411(b)(4) (defining “Earth station migration”). 
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Table C-1:  Contents of Appendix C Excel File Tab C-1  
 

Field 
Number Field Name Field Description 

1 Name of Applicant The applicant name as it appears in the IBFS 

2 Site Address The street address of the Incumbent Earth Station as it 
appears in the IBFS 

3 Site City The city of the Incumbent Earth Station as it appears in the 
IBFS 

4 Site State The state of the Incumbent Earth Station as it appears in the 
IBFS 

5 Site Zip Code The zip code of the Incumbent Earth Station as it appears in 
the IBFS 

6 
Number of Antennas 
Accessing SES 
Satellites 

The total number of antennas and/or feeds61 in the case of 
multi-feed antennas estimated to be used for receiving 
services from SES satellites at the Incumbent Earth Station 
location 

7 Service Transition 

A “N” in this field indicates that this Incumbent Earth 
Station only receives services from SES satellites that will 
not require a transition (e.g., the services are above 4.0 
GHz); in this case the Incumbent Earth Station will only 
require passband filters.  A “Y” in this field indicates the 
Incumbent Earth Station is currently receiving services from 
an SES satellite that will undergo a transition in frequency or 
satellite   

8 
# Services 
Transitioning on 
Same Satellite 

The number of services currently received at this Incumbent 
Earth Station that will be changing frequency on the same 
satellite 

9 
# Services 
Transitioning to 
New Satellite 

The number of services currently received at this Incumbent 
Earth Station that will be migrated to a different satellite 

10 
# Services 
Transitioned to an 
SES Gateway 

The number of services currently received at the Incumbent 
Earth Station that will be transitioned at Hawley or Brewster 
and delivered via terrestrial means to the current Earth 
Station Location  

11 Note Notes associated with record data 

 

61 It is difficult to determine at this time if an Incumbent Earth Station is using a single feed or 
multiple feed antenna to access a particular SES satellite.  Therefore, the number of antennas 
shown in Field 5 may overstate the number of antennas SES has estimated at an Incumbent Earth 
Station that are accessing SES satellites. 
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Table C-2:  Contents of Appendix C Excel File Tab C-2 

Field 
Number Field Name Field Description 

1 Name of Applicant The applicant name as it appears in the IBFS 

2 Site Address The street address of the Incumbent Earth Station as it 
appears in the IBFS 

3 Site City The city of the Incumbent Earth Station as it appears in the 
IBFS 

4 Site State The state of the Incumbent Earth Station as it appears in the 
IBFS 

5 Site Zip Code The zip code of the Incumbent Earth Station as it appears in 
the IBFS 
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Table C-3:  Contents of Appendix C Excel File Tab C-3 

Field 
Number Field Name Field Description 

1 Name of Applicant The applicant name as it appears in the IBFS 

2 File Number The application file number as it appears in the IBFS 

3 Call Sign The Incumbent Earth Station call sign as it appears in the 
IBFS 

4 Site ID The site ID of the Incumbent Earth Station as it appears in 
the IBFS 

5 Site Address The street address of the Incumbent Earth Station as it 
appears in the IBFS 

6 Site City The city of the Incumbent Earth Station as it appears in the 
IBFS 

7 Site State The state of the Incumbent Earth Station as it appears in the 
IBFS 

8 Site Zip Code The zip code of the Incumbent Earth Station as it appears in 
the IBFS 
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Appendix D 

Estimated Costs 

Category Total 

Satellite replacement program (total estimated cost) $1,329,000,000 

• Satellites (6 satellites) $869,000,000 

• Launches (2 dual launches + 2 single launches)62 $340,000,000 

• Satellite ground control and TT&C systems, 
program management and insurance 

$120,000,000 

Filters and LNBs63 $101,000,000 

Antennas64 $23,000,000 

Dual Illumination  $7,000,000 

Other Services65 $10,000,000 

Technology Upgrades $133,000,000 

TT&C / Gateway Consolidation $56,000,000 

Other66 $16,000,000 

Total $1,675,000,000 

 

 

62 SES’s transition plan assumes two dual-launches and two single-launches for launch risk 
mitigation.  
63 Includes installation. 
64 Ibid. 
65 Includes outreach, data collection, data analysis, stakeholder communications, technical 
consulting, and installation help desk. 
66 Includes legal, communications, Relocation Coordinator, Clearinghouse, etc. 
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These estimated costs reflect specific costs that are determined from contracts SES has already 
entered into as well as estimated costs for hardware and services that have not yet been 
purchased.   

The satellite procurement estimates relate to the information provided in Section I.B above.  The 
costs for four satellites plus two ground spares are based on manufacturing contracts.  Similarly, 
the launch costs reflect the contracted cost for two dual-launches and a single contingency launch 
if the first of the two ground spares must be launched.  A second single launch may be needed in 
the event the second ground spare must be launched, and the estimated cost of that launch is 
included.  In the event of launch failures, the incremental insurance costs are not reflected above, 
and reimbursement will only be sought if such costs are incurred.  

The costs identified for filters and LNBs, antennas, dual illumination, and other services reflect 
the activities described in Sections I.C and I.E above.  SES has entered into agreements with a 
number of the suppliers and has utilized the referenced estimates from the equipment and 
services RFPs in forming the projected cost structure.  The technology upgrade costs reflect the 
activities described in Section I.D and the TT&C and gateway upgrade costs relate to the 
activities described in Section I.F. 

The internal manpower and financing charges associated with the specific categories described 
above has been incorporated into the specific related category.   
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Appendix E 

Transition Timeline 

The following represent SES’s overall transition timeline.  Required individual customer transition schedules are referenced in 
Appendix B, and are subject to adjustment as required by SES.  
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